

Project Sheet

Generator project

Project name : Generator
Open date: February 2016
Start planed: February 2016
Finish date actual : March 2016

Description (Why)

We need to buy a Generator for completed the system electricity. Sometimes in the evening when the does dark the capacity or power of batterie are bow.

We have some difficulties to close the number of hours for the course of children.

After Analysis, We see it is necessary to buy a Generator for School MDO.

Total cost estimate

We estimate to buy a Generator mark. Honda
\$1500 US

Total cost actual:

We estimate total cost
\$1500 US

Time Planed

We planed monthly of February 2016 to buy this Generator to finish the same month when we receive the fund.

Time completed

We Completed month of February 2016

Details:

To buy a Generator for School is necessity often when he does dark our system do not work. Sometimes for closing lessons seems difficult we oblige to close for next day. If you can help us to buy the Generator it will be very important for MDO. Let us see What is possible to do in this sence.

Project approval -----

Date

2.12.2015
Peter Koerfer

Project Start:-----

Date: Fénélon Celexant